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This Week’s Activities 

• Continue drilling and grouting in the gallery with both drills 

• Continue sonic drilling and installation of PVC casing on the 
embankment 

• Continue rock coring and rock production drilling  

• Continue pressure testing and grouting on the embankment 

• Continue to drill, blast, and compact shot rock in Halcomb's 
landing parking lot, Phase III and extension. 

• Continue excavation on boat ramp access road and haul op-
erations to the new Power House Road 

• Continue concrete forming and placement on the new boat 
ramp. 
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Foundation Grouting.  ACT continued the drilling 
operation parallel to the dam in the gallery. This 
will supplement the down stream grout line in the 800’ 
critical reach. A total of 40 holes have been drilled and 
29 grouted. Boart Longyear continued drilling the over-
burden and setting casing with the two sonic rigs.  Both 
rigs have moved to the critical section between the right 
abutment and the end of the old secant wall.  A total of 
195 holes have been drilled and cased on the embank-
ment.  Grouting operations continued as19 holes were 
grouted this week.  All primary holes in the critical wrap-
around section have been grouted.  Rock coring with the 
LF90 & production rock drilling with the Cubex drills 
continued.   

 

 
Halcomb's Landing.   VCI-Doyon continued to drill, 
blast, haul, and compact rock in parking lot (Phase 3 area) 
and at the new Powerhouse Road location. Excavated on 
the boat ramp access road and continued to haul to the 
new Power Plant Road.  Drilling and blasting along US 
127 was completed.  Construction on the new boat ramp 
continued. Lane 1 is 100% complete; lanes 2 and 3 are 
approximately 90% complete; the 4th lane is approxi-
mately 40% complete.   

Monday morning the headwater 
elevation at Lake Cumberland 
was 680.42. The discharge will 
continue to be 700 to 800 cfs. 
The current schedule is to run 
one sluice for three hours every 
six hours at the request of Ken-
tucky Game and Fish. The initial 

indications are this is improving the 
downstream conditions. There have 
not been any new problems develop 
downstream.  
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